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ESTIMATE RUN 03/28/2016

ESTIMATE SUMMARY 10:14:33

CONTID: C20243         ESTIMATE NO: 0004 PROG 2005

PCN: 20243-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SCOUR BRIDGE REPAIR #6 - US287, SH52, I25, SH93, and SH119 PERCENT TIME:

PROJECT NO: ER R400-326                   

PR SCOUR BRIDGE REPAIRS #6

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,891,302.75 PARTICIPATING $ $ 214,299.80

AWARD PROJECT AMT: 1,912,583.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,292.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.13

WORK DAYS

WORK DAYS

57.87%

796,826.65

214,299.80

214,299.80

210,006.99

$

$

$

$

1,089,476.10

5,000.00

1,094,476.10

0.00

1,094,476.10

-27,717.24

0.00

1,066,758.86

0.00

AMOUNT DUE 1,066,758.86 210,006.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 210,006.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

  

68.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/28/201502/29/2016

07/09/2015

07/27/2015

08/13/2015

08/28/2015
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00000  
 

36,000.000.800

0.00

1.000

L S 

45,000.00000

0010 Backhoe (Landscaping) 19.000

5.000

203-01515  
 

3,360.0024.000

700.00

60.000

HOUR

140.00000

0015 Dozing 12.000

0.000

203-01550  
 

2,100.0012.000

0.00

30.000

HOUR

175.00000

0020 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

4.000

HOUR

130.00000

0025 *Potholing 12.500

6.000

203-01597  
 

4,162.5018.500

1,350.00

30.000

HOUR

225.00000

0030 Laborer 29.000

14.000

203-02330  
 

1,290.0043.000

420.00

43.000

HOUR

30.00000

0035 *Erosion Log (12 Inch) 0.000

110.000

208-00002  
 

412.50110.000

412.50

110.000

LF  

3.75000

0040 Concrete Washout Structure 2.000

1.000

208-00045  
 

2,400.003.000

800.00

3.000

EACH

800.00000

0045 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

280.000

LF  

30.60000

0050 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

1.000

HOUR

125.00000

0070 Removal of Trash 1.000

0.000

208-00107  
 

37.001.000

0.00

5.000

HOUR

37.00000

0075 Erosion Control Supervisor 26.000

5.000

208-00206  
 

4,805.0031.000

775.00

60.000

DAY 

155.00000

0080 *Seeding (Native) 0.000

0.550

212-00006  
 

440.000.550

440.00

4.600

ACRE

800.00000

0085 *Seeding (Wetlands) 0.000

0.120

212-00028  
 

264.000.120

264.00

1.300

ACRE

2,200.00000

0090 *Soil Conditioning 0.000

0.550

212-00032  
 

2,200.000.550

2,200.00

5.300

ACRE

4,000.00000

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.800

ACRE

5,500.00000

0100 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0105 *Willow Cuttings 6,048.000

2,985.000

214-01015  
 

29,357.259,033.000

9,701.25

9,033.000

EACH

3.25000

0110 *Herbaceous Wetland Plants (10 Cubic Inch Plug) 0.000

0.000

214-01017  
 

0.000.000

0.00

3,430.000

EACH

2.85000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wattle 37.000

29.000

214-01030  
 

8,052.0066.000

3,538.00

77.000

EACH

122.00000

0120 Rootwad 13.000

0.000

214-01227  
 

52,000.0013.000

0.00

13.000

EACH

4,000.00000

0125 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

2,641.000

216-00201  
 

6,470.452,641.000

6,470.45

3,000.000

SY  

2.45000

0130 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

175.00000

0135 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

835.000

CY  

85.00000

0140 *Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

0.000

CY  

115.00000

0145 *Fence (Plastic) 2,490.000

0.000

607-11525  
 

7,096.502,490.000

0.00

2,490.000

LF  

2.85000

0150 *Construction Surveying 0.300

0.000

625-00000  
 

3,180.000.300

0.00

1.000

L S 

10,600.00000

0155 *Mobilization 0.497

0.331

626-00000  
 

170,568.000.828

68,186.00

1.000

L S 

206,000.00000

0160 Public Information Services 0.502

0.166

626-01000  
 

7,348.000.668

1,826.00

1.000

L S 

11,000.00000

0165 *Flagging 172.500

14.500

630-00000  
 

3,927.00187.000

304.50

250.000

HOUR

21.00000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 64.000

11.000

630-00007  
 

37,500.0075.000

5,500.00

75.000

DAY 

500.00000

0175 *Traffic Control Management 25.000

18.000

630-00012  
 

25,800.0043.000

10,800.00

70.000

DAY 

600.00000

0180 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

106.00000

0185 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

106.00000

0190 *Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

26.252.500

0.00

10.000

EACH

10.50000

0195 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

94.509.000

0.00

18.000

EACH

10.50000

0200 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

750.006.000

0.00

12.000

EACH

125.00000

0205 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

525.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

525.001.000

0.00

2.000

EACH

525.00000

0215 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

26.00000

0220 Traffic Cone 30.000

0.000

630-80380  
 

780.0030.000

0.00

60.000

EACH

26.00000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mobile Attenuator 18.000

27.000

630-85041  
 

6,750.0045.000

4,050.00

85.000

DAY 

150.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

300.000

HOUR

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 419,595.95117,737.70717,992.75CURRENT AMT0200 $ $ $

CAT NO0300 D-16-DA 

0255 Removal of Riprap 326.500

181.000

202-00027  
 

7,612.50507.500

2,715.00

550.000

SY  

15.00000

0260 Geotextile (Erosion Control) (Class 1) 0.000

569.000

420-00102  
 

711.25569.000

711.25

980.000

SY  

1.25000

0265 Steel Sheet Piling (Type II) 1,376.700

0.000

501-00200  
 

45,431.101,376.700

0.00

2,254.000

SF  

33.00000

0270 *Riprap (24 Inch) (Special) 0.000

418.000

506-00225  
 

48,070.00418.000

48,070.00

705.000

CY  

115.00000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0300 D-16-DA 

0275 Soil Riprap (12 Inch) 0.000

133.000

506-00412  
 

6,650.00133.000

6,650.00

209.000

CY  

50.00000

0280 Soil Riprap (24 Inch) 0.000

151.000

506-00424  
 

8,758.00151.000

8,758.00

210.000

CY  

58.00000

0285 Concrete Class D 0.000

28.000

601-03000  
 

18,200.0028.000

18,200.00

52.000

CY  

650.00000

0290 Reinforcing Steel (Epoxy Coated) 0.000

1,518.000

602-00020  
 

3,339.601,518.000

3,339.60

2,924.000

LB  

2.20000

CAT 138,772.4588,443.85227,794.80CURRENT AMT0300 $ $ $

CAT NO0301 D-16-DS 

0295 *Removal of Fence 412.000

0.000

202-01000  
 

3,502.00412.000

0.00

412.000

LF  

8.50000

0300 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

120.00000

0305 Structure Backfill (Class 1) 10.000

0.000

206-00100  
 

1,200.0010.000

0.00

10.000

CY  

120.00000

0310 *Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

24,000.00000

0315 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

4,702.000

SY  

1.25000

0320 *Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

2,709.000

CY  

115.00000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0301 D-16-DS 

0325 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

0.000

CY  

58.00000

0330 *Brace Post (Special) 0.000

1.000

607-00030  
 

1,500.001.000

1,500.00

2.000

EACH

1,500.00000

0335 *Fence Barbed Wire with Metal Posts 0.000

369.000

607-01000  
 

2,490.75369.000

2,490.75

369.000

LF  

6.75000

0340 *Fence Picket Snow 0.000

0.000

607-32000  
 

0.000.000

0.00

0.000

LF  

8.50000

CAT 8,692.753,990.75351,605.25CURRENT AMT0301 $ $ $

CAT NO0302 D-17-ER 

0076 Relay Riprap 643.000

0.000

210-02900  
 

37,294.00643.000

0.00

643.000

CY  

58.00000

0345 Removal of Slope and Ditch Paving 35.000

0.000

202-00026  
 

1,190.0035.000

0.00

35.000

SY  

34.00000

0350 Removal of Riprap 1,654.000

0.000

202-00027  
 

24,810.001,654.000

0.00

1,654.000

SY  

15.00000

0355 Embankment Material (Complete In Place) 3,245.000

0.000

203-00060  
 

51,920.003,245.000

0.00

3,245.000

CY  

16.00000

0360 Geotextile (Erosion Control) (Class 1) 3,302.000

0.000

420-00102  
 

4,127.503,302.000

0.00

3,302.000

SY  

1.25000

0365 Riprap (12 Inch) 277.000

0.000

506-00212  
 

23,545.00277.000

0.00

277.000

CY  

85.00000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0302 D-17-ER 

0370 *Riprap (24 Inch) (Special) 1,035.000

0.000

506-00225  
 

119,025.001,035.000

0.00

1,408.000

CY  

115.00000

0375 Soil Riprap (12 Inch) 63.000

0.000

506-00412  
 

3,150.0063.000

0.00

253.000

CY  

50.00000

0380 Soil Riprap (24 Inch) 1,275.000

70.000

506-00424  
 

78,010.001,345.000

4,060.00

1,545.000

CY  

58.00000

0385 Concrete Slope and Ditch Paving 5.000

0.000

507-00000  
 

4,900.005.000

0.00

5.000

CY  

980.00000

CAT 347,971.504,060.00411,966.50CURRENT AMT0302 $ $ $

CAT NO0303 E-15-A 

0390 Geotextile (Erosion Control) (Class 1) 176.000

0.000

420-00102  
 

220.00176.000

0.00

176.000

SY  

1.25000

0395 Riprap (18 Inch) 125.000

0.000

506-00218  
 

10,000.00125.000

0.00

125.000

CY  

80.00000

0400 Soil Riprap (18 Inch) 51.000

0.000

506-00418  
 

4,335.0051.000

0.00

51.000

CY  

85.00000

0405 Concrete Class B 12.000

0.000

601-01000  
 

10,800.0012.000

0.00

12.000

CY  

900.00000

0410 Reinforcing Steel (Epoxy Coated) 571.000

0.000

602-00020  
 

1,256.20571.000

0.00

571.000

LB  

2.20000

CAT 26,611.200.0026,611.20CURRENT AMT0303 $ $ $

CAT NO0304 D-16-DX / D-16-DY 

0415 Unclassified Excavation (Complete In Place) 2,542.000

0.000

203-00010  
 

45,756.002,542.000

0.00

2,542.000

CY  

18.00000
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PCN: 20243-BID    ESTIMATE RUN 03/28/2016

PROJECT: ER R400-326                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:33

CUMULATIVE
AMOUNT

CAT NO0304 D-16-DX / D-16-DY 

0420 *Reset Fence 0.000

15.000

210-01000  
 

67.5015.000

67.50

15.000

LF  

4.50000

0425 Geotextile (Erosion Control) (Class 1) 1,267.000

0.000

420-00102  
 

1,583.751,267.000

0.00

1,267.000

SY  

1.25000

0430 Riprap (24 Inch) 1,339.000

0.000

506-00224  
 

100,425.001,339.000

0.00

1,339.000

CY  

75.00000

CAT 147,832.2567.50147,832.25CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

3.000

EACH

2,500.00000

CAT 5,000.000.007,500.00CURRENT AMT0400 $ $ $

$ 1,094,476.10214,299.80$1,891,302.75$CURRENT AMTPROJECT TOTAL


